
  

Pre-injector Upgrade Updates 
(03 Aug 2011 – 17 Aug 2011)

C.Y. Tan
17 Aug 2011



  

News

● Reminder: review 01 Sep!
● Agenda?
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Source Status

Device Status Comments
Source #2 Extracting at 71mA

Modulator PS To be installed Need info on how to control
Valve pulser being tested
Arc modulator pulser starting on it now

extractor pulser

Permanent magnet peak field a few hundred 
gauss too small. Thermocouple short again.

should be complete by end of 
Aug



  



  

LEBT Status

Device Status Comments
Solenoid PS Ready to test solenoids Safety review is done (29 Jun)

Solenoids #4 wound To be potted 08 Aug.
LEBT drawings Being drawn Bellows ordered End of June to early July delivery.

Correctors Parts should be ordered soon. Aug?

Solid state switches Have PO
LEBT stand Out for bid Bids close on 01Aug

drawings OK'ed 
manufacturing should 
proceed



  

RFQ Status
●It's HERE! (04 Aug 2011)

● PO was sent out on 19 May 2010.
● Total time to receiving RFQ:

1 year 2 months 2 weeks 2 days.

Device Status Comments

4816 PA PA is done! (15 Aug) See Brian's talk



  



  



  

MEBT Status

Device Status Comments
Quads 1/2 of dipoles complete.

Measurements started 07 Aug

Power for quads Specs to follow Quads being redone. 

Cores will be delivered  week of 07 Aug. 1st  
magnet in Oct. (No change?)

Buncher

Power for buncher Use present buncher supply in the line.



  

Bead pull test station



  

Consistent with Japanese 
Measurement



  



  



  

Test area, test stand and 
instrumentation

Device Status Comments

MW can Complete! (10 Aug)

MW electronics Complete! (10 Aug)

Delayed by NUMI

In drafting
New source PS started installation (06 July)
#2 source Started assembly (20 July)

Instrumentation 
stand
emittance probes 
can

See previous talk



  

ControlsNeeds update?



  

Safety
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